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any potential risk of exposure of people or the environment to such materials will be evaluated. The planning area is 
over two miles south of the Lincoln Regional Airport; therefore, impacts related to airports are anticipated to be less 
tlian significant. 

Hydrology and Water Quality 
This chapter will evaluate potential changes in hydrology and water quality associated urban development proposed 
for the SIA Plan area (including the Placer Ranch Specific Plan). Ascent will incorporate information contained in 
the SIA Plan Existing Conditions Report and the Placer Ranch Specific Plan Storm Drainage Master Plan, which 
will be provided to Ascent by the County. It is assumed that information provided in the Storm Drainage Master Plan 
will include all calculations to support the identification and evaluation of project effects related to changes in 
hydrology and potential for flooding. 

A description of existing water quality conditions will be prepared based on review of the PCCP, Placer County 
General Plan, and Regional Water Quality Control Board (RWQCB) and other agency resources The existing 
conditions description will include an assessment of existing pollutant sources, surface water quality, and 
groundwater levels and quality. Water quality impacts due to both construction and operation of the project will be 
evaluated and temporary and permanent best management practices will be described to address associated 
impacts. 

Land Use and Planning 
The Land Use chapter will evaluate the overall SIA Plan land use diagram in terms of potential acreage of land use 
types, allowable uses, compatibility with adjacent interior, and surrounding land uses, and consistency with the 
Countywide General Plan. The evaluation will focus on the proposed changes from the existing plan. Mitigation in 
the form of new or revised land use policies will be recommended to reduce or eliminate any potentially significant 
impacts, as applicable. The project area includes several plans in process, including Amoruso Ranch Specific Plan 
and the planned improvements for the Western Regional Sanitary Landfill. The EIR's Land Use and Planning 
chapter will describe the status of these plans and will evaluate consistency with the environmental policies of the 
County's General Plan and the other plans, as appropriate. The EIR will also include an evaluation of the 
consistency of the Proposed Placer Ranch Specific Plan within the proposed SIA Plan. Consistency with the PCCP 
will also be discussed. 

Noise 
The Noise chapter will include a discussion of noise fundamentals and descriptors; identification of applicable 
federal, state, and local regulations; and a description of existing noise and vibration conditions within the project 
area and the nearby vicinity. This will include information on the location of existing sensitive receptors (e.g., 
residential land uses located within or near the plan area) and major sources (including but not limited to noise from 
trains, traffic on State Route (SR) 65 and local roads, landfill and agriculture-related activities), ambient levels, and 
natural factors that relate to the attenuation thereof. The EIR chapter will evaluate potential impacts related to short­
term construction noise, as well as noise from operation, including roadway noise, rail noise, and any anticipated 
stationary noise sources (e.g., university stadium, industrial uses). The significance of short-term and long-term 
noise impacts will be determined based on comparison to applicable standards, and mitigation measures will be 
prepared as needed that clearly identify timing, responsibility, and performance standards. For the project-specific 
analysis of potential noise impacts associated with implementation of the Placer Ranch Specific Plan, the EIR will 
rely on a noise study that was prepared specifically for the Placer Ranch Specific Plan. 
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Population and Housing 
For this chapter, Ascent will focus on the following issues, as required by CEQA: whether the project will induce 
substantial population growth, whether it will displace substantial housing, or whether it would displace a substantial 
number of people. This EIR chapter will present a local and regional summary of population and housing 
characteristics for the area. 

Public Services 
The proposed SIA Plan (including the Placer Ranch Specific Plan) includes new urban development that would 
increase demand for public services, including police and fire protection, schools, and parks. The EIR will evaluate 
the project's demand for these services and whether the demand would require the construction of new or 
expanded facilities that could result in impacts to the environment The EIR will focus on the following services: 

• Police and Fire Protection -Ascent will coordinate with appropriate police and fire agencies to identify 
estimated demands for police and fire services and facilities. Ascent will estimate the demand for police 
and fire personnel and facilities that could be generated by urban development associated with the SIA 
Plan. Ascent will coordinate with the police and fire agencies to determine whether the facilities 
identified in the SIA Plan (including the Placer Ranch Specific Plan) would meet the increased demand 
for these services. 

• Schools- Ascent will coordinate with the County to identify the appropriate school district(s) that would 
serve the plan area. Ascent will coordinate with the school district to determine whether the school 
facilities included proposed plan would meet the new demand for school services. 

• Parks- Ascent will review Placer County General Plan policies related to provision of parkland and will 
compare the parkland provided by the SIA Plan (including the Placer Ranch Specific Plan) with the 
County's policy. Ascent will also evaluate whether the increase in population resulting from the Specific 
Plan would increase demand for parks such that adverse physical effects to existing parks could occur. 

Transportation/Traffic 
Traffic studies for the SIA Plan and the Placer Ranch Specific Plan will be prepared under separate contracts with 
the County. The traffic studies will be used to inform the transportation and circulation analysis for the EIR. The 
transportation chapter will discuss traffic operation impacts on roadway segments and intersections under existing 
conditions, existing plus project conditions, cumulative no project conditions, and cumulative plus project conditions. 
The analysis will address peak hour conditions during both construction and operation of the project. A qualitative 
evaluation of bicycle, pedestrian, and transit facilities will be provided. Exhibits will be included to display the 
existing roadway system, proposed intersection configuration, turning movements, bicycle/pedestrian/transit 
facilities, and traffic volumes. As discussed above, Ascent assumes these items are sufficiently analyzed in the 
traffic studies. Ascent will coordinate with the County if, upon review of the traffic reports, any additional or revised 
information is necessary. 

Utilities 
Urban development within the SIA Plan area would need to be furnished with sanitary sewer, potable water, and 
storm drainage infrastructure. The EIR will analyze potential demand for utilities and services, available supply, and 
need for expanded physical infrastructure. 
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~ Water- The County will provide an SB 61 0-compliant water supply assessment (WSA) prepared by a 
qualified consultant for the SIA Plan (including the Placer Ranch Specific Plan) .. It is assumed that the 
water supply assessment will meet the requirements of CEQA pertaining to water supply evaluations 
as identified in Section 15155 of the CEQA Guidelines. Ascent will incorporate information from the 
assessment into the EIR. Per case law requirements (Vineyard Area Citizens for Responsible Growth 
v. Rancho Cordova) the WSA will be supplemented with additional analysis, as needed, to evaluate the 
"likelihood" that sufficient water is available to serve the project and cumulative development. WSA's 
require the analysis to consider a 20-year time horizon, but CEQA also requires that the whole of the 
project action is considered; thus, if the project has a build out horizon that exceeds 20 years, this 
additional demand will need to be considered. If the supply likelihood cannot be ascertained or is 
insufficient, the EIR will need to consider alternative sources of supply and the related environmental 
impacts. The EIR will need to distinguish between "paper water" and firm entitlements. 

~ Wastewater- Ascent will incorporate information from the Existing Conditions Report as well as 
wastewater information that will be developed for the SIA Plan. Information related to the Placer Ranch 
Specific Plan will be based on the sewer master plan that will be provided by the County. The EIR will 
identify the capacity of wastewater infrastructure to serve the plan area and any new infrastructure that 
would be needed to serve proposed areas of development. Ascent will coordinate with the County 
regarding capacity to serve the project and other planned development with wastewater treatment. 

~ Solid Waste- Ascent will review the County's General Plan and other County documents to determine 
the facilities that would handle the project's solid waste generation. Ascent will research existing solid 
waste capacity at those facilities and will evaluate whether existing and planned capacity would meet 
the project's demand. 

Other CEQA Sections 
CEQA provides very specific requirements for the contents of an EIR. Ascent will provide the County with a 
complete EIR, containing all sections required by CEQA, including the following 

~ Alternatives- Up to nine alternatives (four alternatives to the SIA Plan and up to five alternatives for 
the Placer Ranch Specific Plan) will be evaluated in the EIR. Two of the alternatives will be "no project" 
alternatives, as required by CEQA (a "no project/no development" alternative and a "no project/existing 
SIA Plan buildout" alternative). Up to eight action alternatives will be developed through consultation 
with the County and will focus on reducing significant environmental impacts resulting from the 
proposed SIA and Specific Plan. Note that as an optional task, (discussed at the end of this scope of 
work) Ascent's urban design team would work closely with County planners to provide world-class 
urban planning and design expertise in support of development of alternatives to the Placer Ranch 
Specific Plan. Please refer to the optional task below for further details. 

The EIR will also discuss potential for off-site alternatives; however, due to the size and scope of the 
plan area, Ascent assumes that off-site alternatives are not feasible. If this is the case, the EIR will 
provide the evidence supporting this conclusion. 

~ Significant Environmental Effects Which Cannot Be Avoided -This section will clearly and succinctly 
summarize significant and unavoidable environmental effects of the proposed project and alternatives 
as evaluated in the EIR. 
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~ Significant Irreversible Environmental Changes- This section will clearly and succinctly summarize 
significant irreversible environmental changes that would be involved in the proposed project should it 

- be implemented, consistentwith CEQA Guidelines Section 15126 (c). 

~ Growth-Inducing Impacts- This section will qualitatively evaluate the plan's potential to induce growth 
and subsequent environmental impacts that would occur (pursuant to CEQA Guidelines Section 
15126[d]). Projects generally induce growth by removal of an existing obstacle to growth, developing a 
major employment center or other economic catalyst that draws new residents, and extension or 
expansion of infrastructure. 

~ Cumulative Impacts- Ascent will evaluate the impacts of cumulative development on all of the 
resource issues evaluated in the EIR. Ascent will work closely with County planning staff to establish 
the cumulative setting, which involves identification of reasonably foreseeable related development and 
an accurate list of cumulative projects (proposed, approved, under construction). 

~ Energy Conservation- The EIR will discuss the potential energy demand and impacts of the proposed 
project, with emphasis on avoiding or reducing inefficient, wasteful, and unnecessary consumption of 
energy. The analysis will comply with the requirements of Appendix F of the State CEQA Guidelines. 

~ Mitigation Monitoring and Reporting Program- The EIR will include a Mitigation Monitoring and 
Reporting Program (MMRP) that includes all of the mitigation measures identified in the EIR and 
identifies the implementing party, reviewing/monitoring party, and timing of each mitigation measure. 

~ Sections required by CEQA not mentioned above include a table of contents and a list of individuals 
and agencies consulted. The EIR will include visual aids, such as maps and diagrams, to clearly 
present the environmental analysis to the decision makers, responsible agencies, and the public. 

Ascent will compile an electronic copy of all cited literature, studies, personal communications, and reference 
materials used in the preparation of the EIR. These materials will not be provided until the Screencheck Draft EIR 
(Task 6), and will be updated as needed at the Public Draft El R (Task 7) and Final EIR (Tasks 8, 9, and 1 0) stages. 

Report Preparersj References and Persons Consulted/ Appendices 
The ADEIR will include a list of report preparers, a list of references cited throughout the EIR, and the technical 
appendices providing data and evidence upon which the EIR conclusions are based. 

Task6 

Deilverables/ 
Meetmgs 

One electronic copy (MS Word) of the ADEIR for County review (Note 
that in order to streamline the schedule and reduce cost, hard copies 
of internal-review documents are not included in this scope of work.) 

Second Administrative Draft EIR 

After the County reviews the ADEIR, Placer County will consolidate, review, and reconcile comments from all 
County staff and will provide one set of consolidated, reconciled (that is, non-conflicting) comments to Ascent. 
Ascent will attend one meeting to be held after receipt of all County staff comments to discuss the comments in 
detail with the County and to coordinate the best approach for addressing any new or challenging issues raised by 
the comments. 
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Based on the comments received from County staff on the ADEIR, Ascent will prepare a second Administrative 
Draft EIR All edits will be provided in underline and strike-out format (tracked changes). 

Task 7 

Del1verables/ 
Meet1ngs 

One electronic copy (MS Word) of the second ADEIR for County 
review 
PM and PIC attendance at comment review meeting 

Screencheck Draft EIR 

After the County reviews the second ADEIR, it is assumed that Placer County will consolidate, review, and 
reconcile comments from all County staff and will provide one set of consolidated, reconciled comments to Ascent. 
Based on the comments received from County staff on the ADEIR, Ascent will prepare a Screencheck Draft EIR All 
edits will be provided in underline and strike-out format (tracked changes). The impact summary table will be 
provided with the Screencheck Draft EIR Unless appendices are substantially revised, no hard copies of the 
appendices will be provided at this stage. 

TaskS 

Del1verables/ 
Meetmgs 

Public Draft EIR 

One electronic copy (MS Word) of the Screencheck Draft EIR for 
County review 

Similar to the comments on the ADEIR and second ADEIR, it is assumed that the County will submit a single, 
consolidated set of reconciled (non-conflicting) County edits and comments on the Screencheck Draft EIR to 
Ascent. Ascent assumes that, at this stage, County staff review will focus primarily on ensuring that the previous 
comments were appropriately addressed and will generally not identify new issues. Based on the County's revisions 
and comments on the Screencheck Draft EIR, the Public Draft EIR will be prepared and 15 hard copies of the 
Public Draft EIR executive summaries will be delivered to the State Clearinghouses along with the NOC. It is 
assumed that all public noticing, including mailing of the Notice of Availability (NOA), newspaper publication, 
posting to County website, and the like, will be completed by the County. 

Ascent's project manager and principal will attend a Public Draft EIR hearing during the minimum 45-day public 
review period and will be available to address issues pertaining to the EIR. It is assumed that the hearing will be 
organized by the County. In addition, Ascent will record all public comments and will subsequently provide to the 
County a written summary of the comments received at the Public Draft EIR hearing. 

Task9 

Fifteen (15) hard copies of the Public Draft EIR executive summary 
and NOC delivered to the State Clearinghouse 

Thirty-five (35) hard copies of the Public DEIR (25 copies for decision 
hearings and 10 copies for public county. library. and staff copies) 

PDF files of the Public Draft EIR 

PM and PIC attendance at one (1) Public Draft EIR hearing. 

Administrative Final EIR 

Proposed SCOpeofWoll<- SunsetlndustJial Area Plan Update and Placer Ranch Spedlic Plan EIR 
Ascent Environmental, Inc. 14 



252

The purpose of this task is to prepare an Administrative Final EIR (AFEIR) that includes responses to all written and 
oral comments received from agencies and the public during the public review period, and to show changes to the 
Public Draft EIR. After comments on the Pu51ic Draft EIR are received, Ascent will meet with Placer County to 
discuss the comments and to develop a strategy for responses. Ascent will prepare a list of commenters, compile 
and organize the comments, and develop draft responses to significant environmental points raised in the 
comments. It is assumed that responses will involve explanation, clarification, or elaboration of existing analysis and 
findings, but not include new analysis, issues, or alternatives. The scope of the response-to-comments effort is 
difficult to predict in advance. This scope of work assumes that responses would be completed with approximately 
380 hours of technical staff labor. Ascent will alert the County if the number of comments received, or the number of 
technical issues raised, would exceed the response preparation time included in this scope of work. 

The AFEIR will include the following components: an introductory chapter; description of any changes to the project 
since the Public Draft EIR; all excerpted text revisions to Public Draft EIR chapters with modifications indicated in 
strikeout (strikeo~t) for deletions, and underline (underline) for additions; a list of persons, organizations, and public 
agencies commenting on the Public Draft EIR; enumerated comment letters and public hearing notes; and 
responses to the environmental issues raised in comments received on the Public Draft EIR. Reproduction of the 
entire Draft EIR with revisions and modifications is assumed not to be necessary and is not included in this scope of 
work. 

Task 10 

Deliverables/ 
Meet1ngs 

One electronic copy (MS Word) of the AFEIR for County review 

PM and PIC attendance at public comment review meeting 

Screencheck Final EIR 

It is assumed that Placer County will review the AFEIR and consolidate comments from all County staff and provide 
one set of consolidated and reconciled comments. Based on the County's revisions and comments on the AFEIR, 
Ascent will prepare a Screencheck Final EIR for final review. 

Task 11 

Deliverables/ 
Meetmgs 

Public Final EIR 

One electronic copy (MS Word) of the Screen check Final EIR for 
County review 

Following approval of a Screencheck Final EIR, Ascent will prepare the Public Final EIR Proposed responses to 
public agency comments will be provided to those agencies at least 10 days prior to certification of the EIR, in 
accordance with 21092.5 of the CEQA Statute. It is assumed that the County will facilitate any distribution of 
responses to individual commenters. 

Task 12 

Deliverables/ 
Meetmgs 

Thirty-five (35) hard copies of the Public FEIR (25 copies for decision 
hearings and 10 copies for public county, library, and staff copies) 

PDF files of the Public FEIR 

Findings and Statement of Overriding Considerations 
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Ascent will prepare CEQA Findings of Fact and, if necessary, a Statement of Overriding Considerations for use by 
the County. The Findings will specify the mitigation measures that have been incorporated into the project, as well 
as any mitigation measures that have not andwill explain why certain measures have been found to be infeasible. 
If applicable, the Findings will also identify any project alternatives that could reduce adverse environmental effects 
but are not being implemented due to infeasibility (with an explanation regarding why the alternative is infeasible). 
Ascent will prepare a draft of the Findings and will submit (electronically) to the County for review and comment. 
Once County comments are received, Ascent will incorporate comments and produce ten copies of the final 
Findings for inclusion in the Board of Supervisors decision hearing materials. 

Task 13 

Deltverables/ 
Meettngs 

One electronic copy of the draft Findings 

Ten (1 0) copies of the Findings for the decision hearing materials 

One electronic copy of the MMRP 

Project Management and Meetings 

Ascent's management team will devote effort each month to ensure an efficient and timely process for project 
execution. Ascent will maintain close communication with County staff to help consistently meet the agencies' 
objectives, maintain the schedule, and stay within established budget. Ascent will prepare monthly progress reports 
regarding the project schedule, status of technical studies, information needs, and status of the contract. (Note that 
a separate task is identified below for coordination between the SIA Plan Update and the Placer Ranch Specific 
Plan, which is critical to the efficiency and success of both plans.) 

In addition to the meetings identified above, the PIC, PM, and Assistant PM will attend meetings with County staff 
and participate in public workshops, meetings, and hearings. The list below identifies the meetings that are included 
in this scope of work. Ascent will attend additional meetings, if requested, subject to a modification of scope and 
budget: 

~ Ascent's PIC, PM, and Assistant PM will attend bi-weekly coordination conference calls for up to two 
years (48 calls) with County staff. 

~ Ascent's PIC, PM, and Assistant PM will attend up to ten project meetings. These may include 
meetings with Placer County staff, and/or representatives of key agencies that may have some review 
or approval authority over the project, including City of Roseville, Caltrans, Western Placer Waste 
Management Authority, Placer County Water Agency, US Army Corps of Engineers, California 
Department of Fish and Wildlife, and others. 

~ Ascent's PIC and PM will attend up to two public hearings for certification of the EIR, including one 
Placer County Planning Commission hearing and one Placer County Board of Supervisors hearing. 
Ascent will coordinate with County staff if additional Ascent staff are needed at the hearings and/or if 
attendance at additional hearings is needed. 

Deltverables/ 
Meetmgs 

Up to forty-eight (48) bi-weekly coordination calls 

PIC, project manager, and asststant project manager attendance at 
ten (10) face-to-face meetings. 
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Task 14 

PIC and project manager attendance at up to two (2) certifrcation 
hearings. 

Twenty-five (25) copies of the Findrngs for the decision hearing 
materials 

SIA Plan and Placer Ranch Coordination 

Because Placer Ranch is located within the existing SIA Plan boundary, it is critical that the planning processes for 
the Placer Ranch Specific Plan and the SIA Plan Update integrate as seamlessly as possible. This task includes 
dedicated project management time for coordination between the Placer Ranch Specific Plan team and the SIA 
Plan team. With Ascent as the County's CEQA consultant working closely with both teams, we would have the 
unique opportunity to help facilitate this coordination with respect to environmental issues. Ascent's PM, Assistant 
PM, and PIC will participate in monthly coordination calls with the County and SIA Plan team. Ascent will also 
communicate with the County immediately if any environmental issues arise on one project that would affect the 
other. 

Dehverables/ 
Meetrngs 

Up to twenty-four (24) monthly coordination calls with the County and 
SIA Plan team 

Contingency 1 Additional Directed Analysis 

Due to the high priority and fast-paced schedule of the Placer Ranch Specific Plan, and the complexity associated 
with dual planning processes, Ascent recommends that the County set aside a contingency in case any unexpected 
issues arise that require attention outside of this scope of work. The contingency would allow County staff to review 
any potential out-of-scope need and authorize the use of these funds for that purpose. The contingency/directed 
analysis budget would not be available to Ascent without written authorization from the County. Ascent proposes a 
contingency budget of $50,000. 

Optional Task 

Ascent understands that no additional iterations of the Placer Ranch Specific Plan are anticipated; therefore, this 
scope of work assumes that the current version of the Placer Ranch Specific Plan (August 18, 2015) will be the 
version evaluated in the EIR. However, the EIR will include three action alternatives (described above) to the 
proposed project For this optional task, Ascent's urban design team, led by Allen Folks (see attached resume), 
would contribute urban planning and design expertise to the alternatives development process. This would allow the 
County to identify alternative plans that could not only reduce significant environmental impacts, but also provide 
plan layout options (e.g., reconfiguration of land use type, density, and orientation; optimization of circulation 
network and mobility; adjustments based on economic development priorities) This optional task is not included in 
this scope of work or the attached cost spreadsheet; however, it is estimated that this task would cost 
approximately $35,000. Ascent is available to discuss this optional task further, if the County is interested. 
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Scope and Budget Assumptions 

Ascent has prepifred the enclosed cost estimate based on our current understanding of the project from information 
provided by Placer County. The following assumptions explain the basis for the price and effort to implement the 
scope of work. Please note that the cost is estimated based on a good faith effort and current understanding of the 
project needs of Placer County. 

1. Reports and studies provided to Ascent will be adequate to prepare the EIR analyses for the respective 
technical chapter, including cumulative impacts. Ascent will not need to supplement any technical 
report, excepted as specifically noted in the scope of work. 

2. Information needed by agencies to support subsequent permits will be included in the EIR to the 
degree specified in the scope of work and based on limited coordination, but completion of permit 
packages and extensive agency coordination and/or negotiation is not included. 

3. The EIR will use a single format and layout, agreed to by Placer County prior to document preparation. 
The format and layout of the document will not change substantially during the environmental review 
process. 

4. It is assumed that administrative draft deliverables will be reviewed only by County staff and will not be 
circulated to other agencies. 

5. Review cycles for preliminary versions of the environmental document are specified in the scope of 
work. Additional review cycles or additional versions of administrative or other drafts are assumed to 
not be needed, but can be added, if desired, with a budget amendment. 

6. To facilitate the overall schedule, the County will provide Ascent with one set of consolidated, non­
conflicting comments on administrative draft deliverables that are submitted for review. If conflicts arise 
between comments from County departments, the County will reconcile the conflicts and advise Ascent 
about the appropriate direction. 

7. It is assumed that revisions to the ADEIR and second ADEIR will consist of minor elaboration, 
clarifications, explanation, and text edits. If substantial revisions, enhanced analysis, or new research is 
required, an amendment to the scope, budget, and schedule will be required. 

8. This scope of work includes a description of the total number of meetings and conference calls to 
prepare the EIR (including kickoff, seeping, public hearings. and project meetings). Ascent will track 
and report the use of coordination meetings, conference calls, and public meetings. If the number of 
meetings or calls or the required level of effort exceed that which is included in the contract price, 
additional meetings and calls can be added with an amendment of scope and budget. 

9. Costs have been allocated to tasks to determine the total budget. Ascent may reallocate costs among 
tasks as needed as long as the total budget is not exceeded. 

10. The Final EIR will consist of the unmodified Public Draft EIR, plus a Responses to Comments volume 
that includes an introductory chapter; a list of persons, organizations, and public agencies commenting 
on the Public Draft EIR; enumerated comment letters and public hearing comments; response to the 
significant environmental points raised in comments received on the draft environmental document; all 
text revisions to the draft environmental document assembled in a chapter with modifications indicated 
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by red line/strikeout or marginal lines; and a Mitigation Monitoring Plan. Reproduction and modifications 
of the draft environmental document is assumed to not be needed. 

11. After public review of the Public Draft EIR, Ascent will prepare a list of commenters, compile and 
organize the comments, review and evaluate the comments, and meet with the County to discuss and 
develop a strategy for responses. A placeholder value for written responses to comments is included in 
the budget at this time, but because the number and complexity of comments are unknown, and 
therefore, the level of effort to respond to comments is difficult to predict in advance. This value will 
need to be revisited upon receipt of comments. If effort required to complete this task exceeds the cost 
estimate provided in this scope, Ascent will alert the County that an amendment of scope and budget 
will be required. 

12. The proposed scope of work does not include labor, reproduction, or other costs after the filing of a 
lawsuit. If the environmental document is challenged, Ascent is available to assist in the lead agency's 
response to a lawsuit, subject to an amendment to the contract and budget. Assembly of an 
administrative record or project record, whether needed for litigation or other purposes, is not included 
in the budget, but can be added with a budget amendment. 

13. Ascent will receive the County's approval of the project description prior to initiation of environmental 
analysis. It is assumed that the project description will not change after submittal of the NOP for 
release to the public. If the project description is different than that provided in the NOP, Ascent will 
consult with the County about whether the scope and cost of the environmental analysis needs to 
change. After the description of the project and alternatives are approved by the County for use in the 
environmental document, it is assumed that they will not change during the course of the environmental 
analysis and document preparation. 

14. Ascent will maintain electronic copies of reference documents or portions of documents cited in the EIR 
and will make the electronic files available during public review. Ascent will submit electronic copies of 
references to the County for project files upon completion of the environmental process. 

15. It is assumed that no new substantive issues, alternatives, or topical areas of research or analysis will 
be identified through the scoping process or during the course of analysis. 

16. Existing studies, background materials, GIS data, and mapping are assumed to be complete, 
technically adequate, and sufficient for use in the EIR. No supplemental analysis will be needed. 

17. Because of the uncertainty with regard to printing costs (e.g., document size, number of color exhibits, 
number of oversized exhibits), Ascent will revisit with the County the adequacy of the placeholder fee 
for document production. If actual costs exceed, or are projected to exceed, the value assumed in 
Ascent's fee, an amendment to the budget will be required. 

18. The price is based on the schedule included within this scope of work. Should significant delay occur 
(more than 120 days) for reasons beyond Ascent's control, a budget amendment or additional charges 
may apply to the remaining work, based on labor rates in effect at the time. 

Proposed Scope ofWO!k - Sunset Industrial Area Plan Update and Placer Ranch Spedfic Plan BR 
Ascent Environmental, Inc. 19 



257

'"'"""'"''""'"'rr•~-

"". '··~"""""'"" ,,.. ...... '""""~' ..... .., ~~,~·~· 

"!iii! . ,.. . ..... 
>•~~, 

,.,, .. , 

',.,. . ....,....,,..,~'-"''~ '""""·"""'' ~"."'""'; 
'~ .. ~-~~""'""'' 
I ""'"...,..,.,.._.,,..,,, 

COST ESTIMATE 

PROPOSAL TO PREPARE AN EIR FOR THE 
SIA PLAN INCLUDING THE PLACER RANCH SPECIFIC PLAN 

TOTAl fSliMA1LU COSr · 791.140 1 

Jun~ 3, 2010 



258

ATTACHMENT 2 
FIRST AMENDMENT TO PLANNING SERVICES AGREEMENT 

PROFESSIONAL CONSULTANT SERVICES- MINTIER HARNISH PLANNING CONSULTANTS 

TriiS-FIRST AMENDMENT TO THE CONSULTANT SERVICES AGREEMENT is made and entered 
on this day of , 2016, by and between the COUNTY OF PLACER, 
hereinafter referred to as COUNTY, and MINTIER HARNISH PLANNING CONSULTANTS, hereinafter 
referred to as CONSULTANT. 

WHEREAS, on November 18, 2014, COUNTY and CONSULTANT entered into a Contract whereby 
consulting services would be provided to the COUNTY; and 

WHEREAS, the parties have agreed to an adjustment of the services to be provided by Consultant 
under said contract and the compensation for those services. 

NOW, THEREFORE, IT IS MUTUALLY AGREED by and among the parties as follows: 

1. That section 1 of the original Contract shall be amended to provide for the change in scope of services 
and compensation as follows: 

The CONSULTANT agrees to perform the change in services as set forth in Exhibit "A" 
attached hereto and incorporated herein by reference, and the total compensation to be paid 
CONSULTANT for these changes in services resulting in a net decrease of $61,370.00 as set 
out in Exhibit "A". 

2. The COUNTY agrees to pay to CONSULTANT $937,495.00 as the sole compensation under the 
Contract and as amended by this First Amendment. 

EXCEPT as specifically modified above, all of the remaining terms and conditions of the said Contract 
shall remain and continue in full force and effect. 

COUNTY OF PLACER: 

By: Date: __________________ __ 

David Boesch, County Executive Officer 

CONSULTANT: 

By: Date: ------------------

APPROVED AS TO FORM: 

By: Date: ------------------
County Counsel 

APPROVED AS TO CONTENT: 

By: Date: --------------------
Paul Thompson 
Interim Agency Director 
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June 14, 2016 

Sherri Conway, Project Manager 
Planning Services Division 
County of Placer 
3091 County Center Drive 
Auburn, CA 95603 

RE: Sunset Industrial Area Plan: Scope and Budget Amendment 

Dear Sherri: 

Scope and Budget Amendment 

BACKGROUND 

1415 20TH Street 
Sacramento, California 95811 

(916) 446-0522 
FAX (916) 446-7520 

mintier@mintierharnish.com 
www.minticrharnish .com 

The County recently initiated the preparation of the Placer Ranch Specific Plan and retained a 
consultant team led by MacKay Somps. The planning area for this project is within the 
boundaries of the Sunset Area Plan, which is currently being updated by County staff and a 
consultant team led by Mintier Harnish. County Counsel has determined that the CEQA analysis 
for the two projects should be a single, combined Program and Project EIR_ This requires an 
amendment to the Sunset Area Plan work scope overlap in the two concurrent planning efforts 
will require ongoing coordination and collaboration between the two consultant teams, as well 
as with County staff directing the two planning efforts_ Regular, coordinated communication 
between the consultant teams and County staff will be essential to assure consistent project 
assumptions, shared data, and unified planning strategies. Finally, over the past year there has 
been a significant amount of work performed by the Sunset Area Planning team that has been 
beyond the scope of the approved scope and budget, including meeting attendance, 
background report preparation, and project management related to status changes with the 
Placer Ranch project. 

WORK SCOPE 
Elimination of Task 8: Preparation of the Separate Sunset Area Plan Program EIR 
Most of the Task 8 work scope and budget for the Sunset Area Plan Program EIR is 
recommended for elimination. This scope and budget should be added to the Ascent 
Environmental work scope and budget for the combined Placer Ranch Specific Plan/Sunset 
Area Plan EIR. A small portion of the scope and budget would remain in the Sunset Area Plan 
to assure continued coordination, information sharing, and document review by the Sunset Area 
planning team. 

Placer Ranch/Sunset Area Plan Team Coordination General Coordination. Placer Ranch 
and SIA Plan consultant team representatives should confer periodically with County staff 
during the plan preparation stage to coordinate their planning efforts, schedules, and progress. 
Project coordination will take two basic forms: general overall coordination; and coordination on 
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specific topics, such as infrastructure, circulation, and financing plans. This effort will include up 
to three face-to-face meetings of the full project teams and County staff, up to six meetings of 
selected team members and County staff to coordinate on speciftc topics (e.g., wet 
infrastructure: transportation/circulation; financing plans; economic strategy; land use; and 
urban design), and regular conference calls 

Additional Meeting Attendance 
Sunset Area Plan team members attended several additional meetings not included in the 
approved work scope and budget. This work included the preparation for and attendance at 
project status briefing sessions for the Board of Supervisors and County CEO. Specifically, 
Mintier Harnish and Economic and Planning Systems (EPS) staff prepared for and facilitated 
briefing sessions for Supervisor Duran on April14, 2015, Supervisor Weygandt on May 6, 2015, 
David Bosch, CEO, on May 11, 2015, and the full Placer County Board of Supervisors on June 
16, 2015. The consultant team also was requested to attend a meeting at the Materials 
Recycling Facility on October 27, 2015, for a briefing by County staff on the odor issues 
impacting the Planning Area and development alternatives. 

Additional Background Report Costs 
The Sunset Area Plan Background Report preparation (Task 2) took substantially more time 
and effort than anticipated in the approved scope due to on-going status changes with regard to 
the Placer Ranch project, as it was at first being processed by the City of Roseville, and later as 
the application was withdrawn. The original work scope was based on the expectation of a 
single round of staff review and comments on the administrative draft. However, there were 
multiple rounds of review and revision, which required significant additional consultant team 
time and resources. The Consultant team incurred substantial costs in excess of budget and 
are requesting a budget amendment to cover a portion (approximately 25 percent) of those 
costs. 

Project Management 
The time required to coordinate between the Sunset Area Planning team and County staff has 
been far greater than anticipated in the approved work scope and budget. Part of this is due to 
the increasing complexity of the project, and part is a result of the changing nature of the Placer 
Ranch project All of this has resulted in a high frequency of project management coordination 
calls and meetings, which has largely exhausted the Project Management budget. This is not 
unusual for a major project such as this, particularly given the number of consultant team 
members and County staff involved. Additional project management funds are necessary to 
assure effective Sunset Area Plan project coordination for the remainder of the project. 
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CONTRACT AMENDMENT 

The following summarizes the budget amendment request: 

Reduction of Task 8 (CEQA): 

Placer Ranch/Sunset Area Plan Coordination: 
Additional Meeting Attendance: 
Additional Background Report Costs: 
Project Management: 
TOTAL BUDGET AMENDMENT REQUEST: 
NET BUDGET DECREASE: 

Sincerely, 

ames Harnish, JD 
Principal 

JNH:twj 

-$172,535 

$48,440 
$12,725 
$20,000 
$30.000 
$111,165 

$61,370 
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